
March 6, 2009 Update  
 

• About 2/3 way through Program Phase 

• Have selected a Capital Tracking software system Called “Account‐Ability” and will hire a 
degreed construction accountant to maintain it with data posted July 1, 2008 forward with 
audited fund balances as the starting point 

• Phase I facilities organization approved by the Board January 13, 2008 with a hybrid 
approach (some inside, some outside) including the following: 

•  Two outside owner’s representatives to oversee project development and construction 
with expertise  in  construction,  construction management, program development and 
management, and green projects.  Cost estimate is $125.00 per hour or $240,000/year 
each  and  includes  all  insurance,  benefits,  auto,  lap  top  computer,  and  expenses 
incurred as an independent contractor 

• One  staff  (inside)  owner  representative with  an  expertise  in  fields,  landscaping,  and 
irrigation (Shirly Barrett).  The cost estimate of $77,000 is for ¾ of her time 

• A degreed construction accountant to maintain the capital tracking system at a cost of 
$100,000;  this  is  a  commitment  to  track  costs  inside with  a model  called  “Account‐
Ability” formerly approved by the Board on December 16  

• An Administrative Assistant to provide support to the Chief at a cost of $81,000 

• Overhead, and systems and legal budget of $121,000 

• Total first year budget of $1.04 million 

• Decision on remainder of organization to be made in Fall 2009 

• Are working on several projects right now  in addition to Williams Settlement projects and 
shade structures: artificial surface fields and tracks at two high schools, Willard grass field 
and music/band  room  replacement,  San  Rafael modernization/dual  immersion,  and  Blair 
Middle School campus 

• RFQ  responses  for  architects  for Measure  TT  projects will  be  reviewed  next week with 
recommendations going to the Facilities Subcommittee on March 3. 

• In the midst of prioritizing project scheduling 

• Grade  configuration decision made  include  converting Webster  from K‐8  to K‐5 effective 
Fall 2010 and converting Blair  from 7‐12  to 6‐12 effective same date;  this will necessitate 
the construction of a middle school classroom complex at Blair to be ready by fall 2010; in 
process of selecting architect   

• Agreed on an MOU with City for Wilson tennis courts; courts open; grand opening 3‐06.  

• Citizens  Oversight  Committee  (“C.O.C.”)  application  process  ended  12‐31‐08;  exactly  51 
candidates 

• Election  results  have  been  County  certified  and  were  accepted  by  the  Board  1‐13‐09; 
74.52% positive vote – second highest in L.A. County (Alhambra was 74.89%); have 60 days 
to seat a C.O.C. 

• C.O.C. By‐laws were drafted and approved by the Board of Education on 1‐13‐09    



• C.O.C.  Selection  Team  formed,  met  and  selected  a  committee  of  15  members  to  be 
presented to the Facilities Subcommittee at its March 3 meeting; tremendous talent on the 
Committee; list attached 

• District‐wide  energy  assessment  underway  for  savings  technologies  to  be  installed  by  9‐
2009; rebates from PWP and SCE a key element 

• Solar assessment to be soon underway 

• Central kitchen assessment 3/4 complete; Board update will be on 3‐24; Final results and 
recommendation  to  be  presented  to  the  Facilities  subcommittee  on  4‐14.    Food  service 
personnel    concerned  about  jobs;   Unclear  now whether  this  is  an  issue  as  jobs will  be 
created as well as reduced as all pizza purchases will be replaced with in house production, 
and new cook lines and a wrap line will be introduced if the project goes forward 

• Bidding  is being  initiated for summer painting, windows – will require some asbestos/lead 
abatement and monitoring – added cost 

• Have three quotes for Willard band/music room and a budget for the field; combined FMP budget is 
nearly $1 Million.  Anticipated cost of projects is $650,000‐$750,000 

• Architect selection process nearly complete pending Board approval; 54 submittals; short list of two 
ranks, 1‐7 and 8‐12 was presented to the Facilities subcommittee on March 3.    Of the 7 architects 
recommended in the first rank, four are local.  List is attached 

 

Link to FACILITIES MASTER PLAN: 

 

http://www.pusd.us/fmp 


