May 21, 2009

MEETING MINUTES NO. 01

McKINLEY SCHOOL SITE COUNCIL MEETING

LPA PROJECT NO. 29044.10

DATE: April 29, 2009
TIME: 3:30pm
PLACE: McKinley School

This report of the meeting’s events, if not corrected within seven days of transmittal, shall he
acknowledged as accurate and deemed as if accepted in writing by the addressee(s).

PRESENT

Steve Brinkman, PUSD
Marisa Sarian, , Principal
School Site Council, PUSD
Jon Mills, LPA

Jim Kisel, LPA

Rick Musto, LPA

DISTRIBUTION

CONSULTANTS
All Present (as indicated)

Gerald Schober, PUSD

DISCUSSION ITEMS

ACTION ITEM NO.
Info 1.01
Info 1.02
Info 1.03
Info 1.04

Mr. Brinkman introduced LPA, Inc. as the selected architecture
firm to implement the Measure TT work. Mr. Brinkman stated that
purpose for today’s meeting is for the School Site Council to review
and prioritize the “Comprehensive Facilities Master Plan” list of
Immediate Needs.

Mr. Brinkman reported that the total program budget for McKinley
School is 39,680,433. This amount includes money to modernize the
cafeteria building. The District recently approved the construction of
a District wide central kitchen. To fund this project, a portion of the
cafeteria modernization budgets for all schools, including McKinley
School will be allocated for this Central Kitchen project.

M. Sarian distributed the priority listings dated January 9, 2009
(attached). This list reflects the sites priorities.

The sites highest priority is to “Reconstruct entire gym building...".
This aligns with the District priority to initiate this gym along with
the gym building at Washington MS ahead of the remaining
projects.
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ACTION ITEM NO.
LPA 1.05
Info 1.06

October 28, 2009
Page 2

The site council expressed their concern for the condition of the
existing electrical system. It was reported that two fires occurred in
the past and have been attributed to the electrical system. LPA will
have an electrical engineer assess the electrical system in the next
week and report back to the committee.

LPA will attend the next Site Council meeting scheduled for May
20, 2009.

Submitted by Rick Musto, LPA, Inc.
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