
PUSD Measure TT
Soft/Hard Cost Ratio

as of  3/31/10

Obj Code Name Group Cost 2009 2010 Grand Total
4310 Initial Outfiting Supplies Soft 5,210.00                       44,079.56                       49,289.56                       
4410 Furniture & Equipment >$500 Hard 1,274.24                         1,274.24                         
6120 Appraisal Fees Site 1,500.00                       3,000.00                         4,500.00                         
6140 Surveying Cost Site 2,273.00                       232,821.50                     235,094.50                     
6150 Site Suport Cost Site 11,900.00                     57,580.41                       69,480.41                       
6210 Architect/Engineering Fees Soft 1,099,346.28                4,113,432.88                  5,212,779.16                  
6230 DSA Fees Soft 70,600.00                     147,603.43                     218,203.43                     
6250 Energy Analysis Soft 20,434.00                     63,139.50                       83,573.50                       
6260 Other Cost Planning Soft 951,703.63                   905,627.38                     1,857,331.01                  
6270 Main Construction Hard 2,376,637.23                5,596,301.11                  7,972,938.34                  
6273 Hazard Waste Removal Hard 12,650.00                     9,340.00                         21,990.00                       
6274 Demolition Hard 12,000.00                     98,840.94                       110,840.94                     
6275 Other Cost Construction Hard 1,199,994.68                3,949,596.58                  5,149,591.26                  
6280 Construction Test Soft 25,557.00                     47,309.75                       72,866.75                       
6285 Inspections Soft 41,163.00                       41,163.00                       
6410 Furniture & Equipment >$5000 Hard 373,028.64                     373,028.64                     

Grand Total 5,789,805.82                15,684,138.92                21,473,944.74                

Site 15,673.00                     0.3% 293,401.91                     1.9% 309,074.91                     
Soft 2,172,850.91                37.5% 5,362,355.50                  34.2% 7,535,206.41                  
Hard 3,601,281.91                62.2% 10,028,381.51                63.9% 13,629,663.42                

5,789,805.82                100.0% 15,684,138.92                100.0% 21,473,944.74                
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